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{PBW Project Mo, 3040)

ViA ELECTRONIC MAIL

Ms. Raji Josiam

Remedial Project Manager, 65F-RA

LLS. Environmental Protection Ageney Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re: September 2016 Bi-Monthly Progress Report
S Gl Recovery (USOR) Superfund Site
Area of Investigation 1 (AOI-1), Pasadena, Texas

Dear Ms. Josiam:

Pursuant to Section 1X, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent
for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-reforenced Site,
Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of the
Respondents named in the Settlement Agreement. In accordance with the Settlement Agreement
requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement during the
preceding two-ronth period — During July and August 2016, the Respondents performed
additional work for the RUFS in accordance with the RIFS Work Plan, as follows:

e Prom August 29 to August 31, 2016, fourteen soil borings were completed in the vicinity
of the North and South Tank Farms and driveway area. A total of 43 soil samples were
sollected, not including quality assurance/guality control (QA/QC) samples,

s Validation of data collected during the June 27 o June 29, 2016 field mobilization was
senducted per the requirements of the Quality Assurance Project Plan (QAPP).

¢ Submittal (and EPA acceptance) of Work Plan Refinement/Modification Notice (WRN)
AQI-1-2, dated August 19, 2016, for additional activities related to (1) delineation of 2
reported historical pit containing arsenic-impacted soils using geophysical methods, (2)
hand-probing and digging to evaluate the potential presence of a historical underground
vault on the western side of the warehouse, and (3} backpground soil sampling,

o

assured data
received by Respondents during the preceding two-month period — Data fom the June 27 to
June 29, 2016 mobilization have been validated and entered info a Microsoft Access
database. A link to the electronic file of the database will be provided 1o the EPA with the
email transtittal that containg this bi-monthly progress report. A sample location map will
also be provided with the electronic database file.

w2

Work planned for next two months with schedules relating such Work 1o the overall project
schedule for BUFS completion — The following work is planned for the next two months:

s Validation of data collected during the August 29 to August 31, 2016 field mobilization
will be conducted per the requirements of the Quality Assurance Project Plan (QAPP).
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s The WRN AQI-1-2 activities involving delineation of the possible historic bural pit and
the formeer vault will be performed.

s Pending further discussion, background soil sampling may be performed within the next
two months.

4. Problems encountered, anticipated problems, sciual or anticipated delavs. and solutions
developed and implemented to sddress any actual or anticipated problems or delays — No
problems or delays were encountered during the preceding two-month peried. No problems
are anticipated.

Thank you for the opportunity to submit this progress report. Should you have any questions, please do
not hesitate to contact me.

Sincerely, i
o

Fric Pastor, P.E.
Project Coordinator

cer Mr. Lam Tran ~ Texas Commission on Environmental Guality
Mz, Michael Cave — Texas Commission on Environmental Quality
Mr. Patrick C. Gobb ~ NewFields
Mr. Matthew Wickham — PRBW
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